Princeton University Plasma Physics Laboratory

PPPL COST PERFORMANCE REPORT WORK BREAKDOWN STRUCTURE

NCSX

**** Cumulative to date FY03, FY04 , FY05, FY06 and FYO7****

MAY 2007 CUMULATIVE TO DATE (from 4/1/03) (k) -

Budgeted Cost VARIANCES Budget
Thru FYO07
BCWS | BCWP | ACWP Sch Var| SPI Cst Var CPI
Total 67,011 65,348 67,862 -1,662 .98 -2,514 .96 74,232
BCWRP Estimated for May
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